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MARCH 2013 

PROGRESS REPORT 
STAR LAKE CANAL SUPERFUND SITE 

CERCLA DOCKET NO. 06-02-06 
 

 

CRA 027545-00-March 2013 

In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) 
Section XV for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund 
Site in Jefferson County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron 
Environmental Management Company (Chevron) and Huntsman Petrochemical LLC (Huntsman), 
submits herein the March 2013 Progress Report. 
 
 
DATA EVALUATION AND PLANNING 
 
On June 4, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee 
group.  A table that outlines the Draft FS Report agency review comments, responses, and a report 
revision reference is included in Appendix A of the Final FS Report.  Chevron and Huntsman 
submitted revised pages of the Final FS Report on June 12, 2012, to the EPA and trustee group.  
The revised pages sent via regular mail should replace existing pages in the Final FS Report dated 
June 4, 2012.  An electronic copy of the revised pages with the revisions highlighted was submitted 
via email.  A complete electronic copy of the Final FS Report with the incorporated revisions was 
also submitted via email on June 12, 2012.  This complete electronic copy of the Final FS Report 
includes the revised report text pages, tables, and figure and replaces the submittal of June 4, 2012. 
 
On March 15, 2013, Chevron and Huntsman were notified by email from the U.S. Environmental 
Protection Agency of a new Remedial Project Manager for the Site, Gary G. Miller. 
 
 
FIELD ACTIVITY STATUS 
 
No field activities were conducted during March 2013. 
 
 
SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR APRIL 2013 
 
There are no significant project activities anticipated for April 2013. 
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